California Regional Water Quality Control Board-Los Angeles Region

Contracts and Grants Program

Project Summary: 02-093-254
Project Number: 02-093-254 Project Status: Completed Grant Manager: D Koo
Project Name: Watershed Management Plan Project on Schedule: No
Development for Rio Hondo River
Project Details
Watershed: Los Angeles River Project Develop a watershed plan through a stakeholder process to
Description: address beneficial uses of the Rio Hondo, degradation and
needed water quality improvements, habitat restoration,
recreational land management and groundwater recharge. The
plan will includes recommendations for water quality
monitoring and data collection.
Problem The Rio Hondo River has been largely ignored regardless
Statement: of.the. fact that it links the double wat.ershed and prOV}d.es Outcomes: Stormwater-BMP Implementation
drinking water to thousands of Angelinos. The beneficial
uses on the Rio Hondo are degraded; the watershed is
impaired for the following constituents: trash, copper,
lead, zinc, ammonia, pH and coliform bacteria. Several
dams in its forest canyons and the Whittier Narrows Dam
have unnaturally divided the Rio Hondo. The recharge
basins and multiple habitats within the watershed provide
resources for water quality improvements, parks, wildlife,
habitat, and multiple-use projects.
Contract
Execution Date: 11/27/02 End Date: 7/31/04
Contractor
ContractorType: Project Director Project Assistant
Contractor Name: San Gabriel Valley Council of Gov'ts Name: Nick Conway

Contractor Department:

Phone Number:

(626) 564-9702

Street Address: 3452 E. Foothill Blvd.
Suite: 310 Phone Extension:
City: Pasadena Fax Number: 6265641116
State: CA Zip: 91107- Email Address: sgv@sgvcog.org
Funding and Invoices
Funding Source: Prop 13 Fund Summary
Project Amount: $200,000 Award Match
Match Amount: Allocation $200,000.00
Used $200,000.00 $0.00

Balance $0.00

Deliverables
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California Regional Water Quality Control Board-Los Angeles Region

Contracts and Grants Program

Project Summary:

Line Item Description Date Task
Completed
Due Receive
1 Water Quality Subcommittee Meeting 6/16/03
2 Project Advisory Committee #4 Meeting Summary 10/22/03
1.2 Quarterly Progress Reports 1/10/03
1.5 Contract Summary Form 2/15/03 Yes
1.6 Subcontractor Documentation 1/10/03
1.7 Expenditure/Invoice projections 5/15/03
1.8 Project Survey Form 6/30/04
2.1 Copies of Letters and Newspaper articles 11/30/02
22 Notification to SWRCB Project Representative 12/30/02
3.1 QAPP 11/30/02
32 Monitoring Plan 12/30/02
4.1 List of Stakeholders 11/30/02
42 PSC Members 12/30/02
4.3 Signed stakeholder Agreements 1/30/03
5.12 Task Summary Report 6/30/03
6.1 List of Volunteers 2/28/03
6.2 Training schedule and materials; attendance sheets 3/31/03
6.3 Assessment Form 4/30/03
6.5 Summary of Volunteers' surveys 6/30/03
7.1 Management Options 1/31/04
7.2 Schedule of forums, copy of public notice 2/27/04
7.3 Draft Implementation plan and schedule 3/31/04
7.4 Draft Watershed Management Plan 4/30/04
7.7 Final Watershed Management Plan, Executive Summary, and Implementation Plan 5/31/04
7.9 Signature page of approval document 6/30/04
8.1 Draft Report 5/31/04
8.3 Final Report 6/30/04
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